
Connecticut Department of Transportation
State Projects Scheduled for Advertising

December 2021 through November 2022

Project Description ImprovementLocation

Updated: 12/15/21

Route Scope Code

12/15/21Advertising Date:

0040-0146 EAST HADDAM BRIDGE REPLACEMNT NO ADD CAPReplace Br 02510 over Strongs BrookCT 82 E

0058-0337 GROTON FACILITY REHABILITATIONReplace Wastewater Tank C

0154-0125 WESTBROOK BRIDGE DECK REPLACEMENTRehab Br 00230 o/ I-95Willard Avenue F

12/29/21Advertising Date:

0173-0511 DISTRICT 3 ILLUMINATIONReplace Highway Illumination Systems at 
Various Locations

Various I

1/12/22Advertising Date:

0011-0158 BLOOMFIELD BRIDGE RESTORATION NO ADD CAPReplace Br 05576 (Culvert) o/ Tumbledown 
Brook Channel

CT 185 E

1/19/22Advertising Date:

0031-0132 CORNWALL FACILITY REHABILITATIONReplace Various Tanks E

0076-0222 MANCHESTER BRIDGE REPLACEMNT NO ADD CAPRehab Br 06650 (culvert) o/ Folly BrookI-384 F

0320-0016 WINDSOR LOCKS FACILITY CONSTRUCTIONHartford Line - Windsor Locks StationCC M

1/26/22Advertising Date:

0110-0136 PLYMOUTH INTESECTION REALIGNMENTOperational revisions, No. Main/AgneyUS 6 F

0320-0022 HARTFORD FACILITY REHABILITATIONUnion Station Platform RoofRail F

2/2/22Advertising Date:

0051-0274 FARMINGTON REALIGNMENT NO ADD CAPRealign I-84 EB On-Ramp and US 6I-84/US 6/SR 531 F

0053-0190 GLASTONBURY BICYCLE/PEDESTRIAN FACILITYTrail Connections to Putnam Br Walkway Trail H

2/9/22Advertising Date:

0170-3320 WATERBURY BRIDGE RESTORATION NO ADD CAPRehab 3 RR Bridges on Pan America Railways 
Line

H

0171-0475 DISTRICT 1 THIN RESURFACE TREATMENTPavement Preservation - Ultra-Thin Bonded 
Overlay

Various E

2/16/22Advertising Date:

0172-0511 DISTRICT 2 THIN RESURFACE TREATMENTPavement Preservation - Chip SealVarious E

2/23/22Advertising Date:

0172-0512 DISTRICT 2 THIN RESURFACE TREATMENTPavement Preservation - Ultra-Thin Bonded 
Overlay

Various F

0174-0424 DISTRICT 4 TRAFFIC SIGNAL INSTALLATIONReplace Traffic Signals at Various LocationsVarious F

0174-0438 DISTRICT 4 BICYCLE/PEDESTRIAN FACILITYMidblock Crosswalk UpgradesVarious D

3/2/22Advertising Date:

0173-0523 DISTRICT 3 THIN RESURFACE TREATMENTPavement Preservation - Ultra-Thin Bonded 
Overlay

Various G

3/9/22Advertising Date:

0174-0454 DISTRICT 4 THIN RESURFACE TREATMENTPavement Preservation - Chip SealVarious F

Page 1 of 4

Scope Codes:  

      From   To   From           To   From  To 

A -  LESS THAN   $100,000 I -    $10,000,000   $14,999,999      Q -  $160,000,000    $199,999,999 

B -  $100,000          $199,999 J -    $15,000,000   $19,999,999  R -  $200,000,000     $249,999,999 

C -  $200,000          $499,999 K -   $20,000,000   $29,999,999  S -   $250,000,000    $299,999,999 

D -  $500,000          $999,999 L -   $30,000,000   $39,999,999  T -   $300,000,000    $399,999,999 

E -  $1,000,000       $2,499,999 M -   $40,000,000   $59,999,999  U -   $400,000,000    $499,999,999 

F -  $2,500,000       $4,999,999 N -   $60,000,000   $89,999,999  V -   $500,000,000    $599,999,999 

G - $5,000,000       $7,499,999 O -   $90,000,000   $119,999,999 W -  $600,000,000    AND OVER 

H -  $7,500,000       $9,999,999 P -   $120,000,000  $159,999,999 
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December 2021 through November 2022

Project Description ImprovementLocation

Updated: 12/15/21

Route Scope Code

3/16/22Advertising Date:

0174-0455 DISTRICT 4 THIN RESURFACE TREATMENTPavement Preservation - Ultra-Thin Bonded 
Overlay

Various G

3/30/22Advertising Date:

0301-0192 STAMFORD FACILITY REHABILITATIONReplace Catenary for Stamford Yard Lead 
Tracks & Car Wash Facility

M

4/6/22Advertising Date:

0108-0189 Plainfield/Sterling PEDESTRIAN WALKWAYMoosup Valley State Park Trail (CN)Trail F

0135-0346 STAMFORD OPERATIONAL LANERBC Improvements between Exits 6-7 & 
Auxiliary Lane SB - RFQ (Design-Build)

I-95 K

0301-0195 DARIEN FACILITY REHABILITATIONDarien Railroad Station Improvements K

4/20/22Advertising Date:

0017-0187 BRISTOL MAJOR INTERSECTIONIntersection Impr at CT 69 and Divinity StCT 72 G

0172-0495 DISTRICT 2 BICYCLE/PEDESTRIAN FACILITYMidblock Crosswalk UpgradesVarious D

4/27/22Advertising Date:

0164-0243 WINDSOR CONSTRUCT CULVERTRehab Culvert @ Holcomb Hill RdCT 75 C

5/4/22Advertising Date:

0042-0324 EAST HARTFORD FACILITY CONSTRUCTIONNew Maintenance/Signs & Markings Facility K

0130-0173 SOUTHBURY INTESECTION REALIGNMENTI-84 Improvements at Exit 14I-84 F

0170-3490 WALLINGFORD TRAFFIC SIGNAL INSTALLATIONReplace Traffic Signals w/ RR Pre-EmptVarious E

0320-0023 SUFFIELD FACILITY CONSTRUCTIONCSO Breakout of P/N 320-16 (Hartford Line - 
Windsor Locks Station)

Rail I

5/25/22Advertising Date:

0156-0181 WEST HAVEN BRIDGE REPLACEMNT NO ADD CAPNHS - Replace Br 00162 over MN RR & 
Widen to Extend Decel. Lane - RFQ (Design-
Build)

I-95 M

6/1/22Advertising Date:

0092-0686 NEW HAVEN METAL BEAM RAILInstall MASH Metal Beam RailCT 15 E

6/8/22Advertising Date:

0082-0322 MIDDLETOWN MINOR IMPRVMNT OF GRADE CROSSINGUpgrade Portland St. RR Xing & Close Access 
b/t CT 9 & Miller St., B/O of 82-318

Portland St E

0173-0512 DISTRICT 3 TRAFFIC SIGNAL REVISIONReplace Traffic Signal LED Lamps in Various 
Locations

Various E

6/15/22Advertising Date:

0044-0156 EAST LYME REVISE INTERCHANGE RAMPSImprove I-95 Interchange 74 at CT 161I-95 O

6/29/22Advertising Date:

0173-0518 DISTRICT 3 HIGH FRICTIONInstall High Friction Surface Treatment at 
Various Locations

Various E
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Scope Codes:  

      From   To   From           To   From  To 

A -  LESS THAN   $100,000 I -    $10,000,000   $14,999,999      Q -  $160,000,000    $199,999,999 

B -  $100,000          $199,999 J -    $15,000,000   $19,999,999  R -  $200,000,000     $249,999,999 

C -  $200,000          $499,999 K -   $20,000,000   $29,999,999  S -   $250,000,000    $299,999,999 

D -  $500,000          $999,999 L -   $30,000,000   $39,999,999  T -   $300,000,000    $399,999,999 

E -  $1,000,000       $2,499,999 M -   $40,000,000   $59,999,999  U -   $400,000,000    $499,999,999 

F -  $2,500,000       $4,999,999 N -   $60,000,000   $89,999,999  V -   $500,000,000    $599,999,999 

G - $5,000,000       $7,499,999 O -   $90,000,000   $119,999,999 W -  $600,000,000    AND OVER 

H -  $7,500,000       $9,999,999 P -   $120,000,000  $159,999,999 
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Updated: 12/15/21
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7/6/22Advertising Date:

0170-3608 STATEWIDE SPOT SAFETY IMPROVEMENTInstallation of Wrong Way Signs w/ Flashers 
on High Risk Freeway Exit Ramps

Various D

0174-0443 DISTRICT 4 TRAFFIC SIGNAL REVISIONTraffic Signal LED Re-LampingVarious E

0300-0196 VARIOUS BRIDGE RESTORATION NO ADD CAPScour Rehabilitation Project E

7/20/22Advertising Date:

0015-0381 Bridgeport-
Winchester

SIGNINGReplace Highway Signs & SupportsCT 8 G

0051-0275 FARMINGTON MAJOR DRAINAGECulvert Replacement & Drainage 
Improvements

CT 167 E

0124-0165 SEYMOUR INTESECTION REALIGNMENTSpot Improvements, Swan Ave to Franklin StCT 67 F

0158-0215 WESTPORT MAJOR INTERSECTIONVarious Intersection ImprovementsUS 1 H

0300-0215 VARIOUS FACILITY REHABILITATIONUpgrade to Network Infrastructure (Phase 4) J

7/27/22Advertising Date:

0106-0129 ORANGE FACILITY REHABILITATIONConstruction of a new Maintenance Facility I

0172-0496 DISTRICT 2 TRAFFIC SIGNAL INSTALLATIONReplace Traffic Control Signals @ Various 
Locations

Various G

0174-0450 DISTRICT 4 HIGH FRICTIONInstall High Friction Surface Treatment at 
Various Locations

Various E

8/3/22Advertising Date:

0171-0473 DISTRICT 1 SPOT SAFETY IMPROVEMENTPedestrian Improvements at Signalized 
Intersections

Various C

8/10/22Advertising Date:

0043-0132 EAST HAVEN BRIDGE SUBSTUCTURE REPAIRSRehab Br 02166 o/ Morris CreekCT 337 E

0134-0148 STAFFORD MINOR INTERSECTION IMPROVModern Roundabout at Routes 32 & 190CT 32/CT 190 E

0134-0152 STAFFORD MINOR IMPRVMNT OF GRADE CROSSINGInstall Spring St RR Gates/TR SignalSpring Street D

0173-0500 DISTRICT 3 TRAFFIC SIGNAL INSTALLATIONTraffic Signal Safety Imprvs. - Proj. #1Various E

8/17/22Advertising Date:

0015-0339 BRIDGEPORT BRIDGE RESTORATION NO ADD CAPRehab Br 02475 o/ Pequonnock Rv (Phase 2)CT 130 J

8/24/22Advertising Date:

0056-0305 GREENWICH BRIDGE REPLACEMNT NO ADD CAPReplace Br 01872 o/ Greenwich CreekUS 1 G

0165-0509 WINDSOR LOCKS MINOR BRIDGE REHABILITATIONRehab Br 00454 o/ River, Amtrak & 159I-91 K

0170-3551 STATEWIDE BRIDGE SUPERSTUCTURE REPAIRSNHS NBI Bridge Pin & Hanger AssembliesVarious G

0170-3557 STATEWIDE BRIDGE SUPERSTUCTURE REPAIRSNon-NHS NBI Br Pin & Hanger AssembliesVarious G

0171-0455 DISTRICT 1 TRAFFIC SIGNAL INSTALLATIONReplace Traffic Control Signals at Various 
Locations

Various F

0172-0477 DISTRICT 2 SIGNINGHorizontal Curve Signs & Pvmt. MarkingsVarious F
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Scope Codes:  

      From   To   From           To   From  To 

A -  LESS THAN   $100,000 I -    $10,000,000   $14,999,999      Q -  $160,000,000    $199,999,999 

B -  $100,000          $199,999 J -    $15,000,000   $19,999,999  R -  $200,000,000     $249,999,999 

C -  $200,000          $499,999 K -   $20,000,000   $29,999,999  S -   $250,000,000    $299,999,999 

D -  $500,000          $999,999 L -   $30,000,000   $39,999,999  T -   $300,000,000    $399,999,999 

E -  $1,000,000       $2,499,999 M -   $40,000,000   $59,999,999  U -   $400,000,000    $499,999,999 

F -  $2,500,000       $4,999,999 N -   $60,000,000   $89,999,999  V -   $500,000,000    $599,999,999 

G - $5,000,000       $7,499,999 O -   $90,000,000   $119,999,999 W -  $600,000,000    AND OVER 

H -  $7,500,000       $9,999,999 P -   $120,000,000  $159,999,999 
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December 2021 through November 2022
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Updated: 12/15/21

Route Scope Code

9/7/22Advertising Date:

0046-0127 EAST WINDSOR BRIDGE REPLACEMNT NO ADD CAPReplace Br 01524 o/ Scantic RiverCT 191 G

0056-0316 Greenwich/Stamfor
d

RESURFACING BY CONTRACTI-95 Improvements from NY State Line to 
Exit 6

I-95 P

9/21/22Advertising Date:

0080-0128 MIDDLEBURY REVISE INTERCHANGE RAMPSImprovements on Routes 63, 64 & I-84 WB 
Interchange 17

I-84/CT 63 & 64 K

0082-0316 MIDDLETOWN REVISE INTERCHANGE RAMPSReconfigure Rt 17 On-ramp to Rt 9 NBRT 17/RT 9 K

0173-0501 DISTRICT 3 TRAFFIC SIGNAL INSTALLATIONTraffic Signal Safety Imprvs. - Proj. #2Various F

0320-0012 NORTH HAVEN FACILITY REHABILITATIONHartford Line - North Haven StationRAIL L

10/5/22Advertising Date:

0007-0262 BERLIN COMPUTERIZED TRAFFIC SIGNAL SYSTEMInstall CTSS w/ CV Tech (Phase 2)US 5/CT 15 G

0167-0109 Woodbridge/New 
Haven

TUNNEL IMPROVEMENTImprove Heroes Tunnel under West Rock 
Ridge - B/O from 167-108

CT 15 J

11/2/22Advertising Date:

0131-0190 SOUTHINGTON BRIDGE REPLACEMNT NO ADD CAPNHS - Remove Br 00518 & Recon CT10/322, 
Replace Br 00646 & 05753

CT 10/322 G

11/9/22Advertising Date:

0099-0131 NORTH CANAAN FACILITY REHABILITATIONMaintenance Facility Tank Replacements E

11/16/22Advertising Date:

0060-0164 HADDAM FACILITY REHABILITATIONMaintenance Facility Tank Replacements E

11/23/22Advertising Date:

0051-0273 FARMINGTON FACILITY CONSTRUCTIONConstruction of a new Maintenance Facility H

0089-0130 NEW CANAAN FACILITY REHABILITATIONMaintenance Facility Tank Replacements E

0172-0509 DISTRICT 2 SPOT SAFETY IMPROVEMENTPedestrian Improvements at Signalized 
Intersections

Various C

11/30/22Advertising Date:

0158-0220 WESTPORT FACILITY REHABILITATIONMaintenance Facility Tank Replacements E
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Scope Codes:  

      From   To   From           To   From  To 

A -  LESS THAN   $100,000 I -    $10,000,000   $14,999,999      Q -  $160,000,000    $199,999,999 

B -  $100,000          $199,999 J -    $15,000,000   $19,999,999  R -  $200,000,000     $249,999,999 

C -  $200,000          $499,999 K -   $20,000,000   $29,999,999  S -   $250,000,000    $299,999,999 

D -  $500,000          $999,999 L -   $30,000,000   $39,999,999  T -   $300,000,000    $399,999,999 

E -  $1,000,000       $2,499,999 M -   $40,000,000   $59,999,999  U -   $400,000,000    $499,999,999 

F -  $2,500,000       $4,999,999 N -   $60,000,000   $89,999,999  V -   $500,000,000    $599,999,999 

G - $5,000,000       $7,499,999 O -   $90,000,000   $119,999,999 W -  $600,000,000    AND OVER 

H -  $7,500,000       $9,999,999 P -   $120,000,000  $159,999,999 


